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Period covered by this Update: 11 - 15 June 2008

Appeal target (current): CHF 96.7 million (USD 92.7 million or EUR 59.5 million)
<click here to view the attached revised emergency appeal budget>

Appeal coverage: With contributions received to date, in cash and kind, and those in the pipeline, the appeal
is currently approximately 65% covered.

<click here for the current donor response list>

<click here to link to a map of the affected areas; or here for contact details>

Appeal history:

e This emergency appeal was revised on 30 May 2008 for CHF 96.7 million (USD 92.7 million or EUR
59.5 million) to support the Red Cross Society of China (RCSC) to assist around 100,000 families (up
to 500,000 people) for 36 months.

e The emergency appeal was launched on 15 May 2008 for CHF 20,076,412 (USD 19.3 million or EUR
12.4 million) for 12 months to assist 100,000 beneficiaries.

o Disaster Relief Emergency Fund (DREF): CHF 250,000 was allocated from the International
Federation’s DREF to support the RCSC's response to the earthquake.
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The water and sanitation ERU in Deyang prefecture is provid potable water to more
than 6,000 beneficiaries with two treatment units. Spanish Red Cross



http://www.ifrc.org/docs/appeals/Active/MDRCN003.pdf

Summary: The 8.0 magnitude earthquake on 12 May devastated eight provinces; Sichuan, (the most severely
affected), Gansu, Shaanxi, Chongqing, Yunnan, Shanxi, Guizhou and Hubei. The death toll currently stands at
69,170 and is expected to rise above 80,000. Over 15 million people are displaced (including over five million
homeless) according to the ministry of civil affairs.

The Red Cross Society of China (RCSC) has continued to provide assistance to those in the affected areas,
mobilizing medical teams and relief vehicles. Over 35,000 RCSC volunteers and staff are involved in relief and
recovery efforts. To date, more than one million earthquake survivors have received relief items from the Red
Cross.

The International Federation’s water and sanitation emergency response units are now operational in Xinglong,
Jiulong, Bangiao and Zundao townships, in Deyang prefecture, on sites identified by the joint International
Federation and RCSC teams.

The RCSC has requested up to 100,000 tents from outside of China through Red Cross Red Crescent sister
societies. So far, approximately 103,000 tents have been mobilized through these sources. Altogether, the
RCSC has distributed over 60,000 tents in Mianyang, Deyang, Chengdu, A’ba, Ya'an and Gungyuan
prefectures to date.

Many partner national societies and other entities have made contributions to the appeal: American Red Cross,
Australian Red Cross/Australian government, Austrian Red Cross, Belgian Red Cross, British Red Cross,
Canadian Red Cross/Canadian government, Croatian Red Cross, Danish Red Cross/Danish government,
Finnish Red Cross, German Red Cross, Icelandic Red Cross, Irish Red Cross, Japanese Red Cross/Japanese
government, Malaysian Red Crescent, Mauritius Red Cross, Monaco Red Cross, Netherlands Red
Cross/Netherlands government, New Zealand Red Cross/New Zealand government, Norwegian Red Cross,
Singapore Red Cross, Spanish Red Cross, Sri Lanka Red Cross, Swedish Red Cross and United Arab
Emirates Red Crescent Society, as well as contributions from the European Commission (ECHO), the
American, Irish, Italian, Luxembourg and Slovenian governments, the Organization of Petroleum Exporting
Countries (OPEC), the Stavros Niarchos Foundation, Royal & Sun Alliance and United Technologies.

The RCSC has also received bi-lateral contributions from Cambodian Red Cross, French Red Cross, German
Red Cross, Republic of Korea Red Cross, Norwegian Red Cross, Pakistan Red Crescent, Spanish Red Cross,
Swiss Red Cross, Thai Red Cross, Turkish Red Crescent and Vietnam Red Cross.

The International Federation, on behalf of the Red Cross Society of China, would like to thank all partners for
their generous response to this appeal.

The situation

During the past few days, flooding caused by torrential rains has affected nine provinces in the southern region
of China and has killed at least 57 people, forcing more than one million to be evacuated, while affecting 17.87
million people. Sichuan province, which was most heavily affected by the 12 May earthquake, was also hit badly.
Flooding has submerged farm land and houses, and is causing further landslides throughout the southern
regions.

Recovery from the 12 May earthquake continues under threat of rainy weather and high heat. By 15 June, the
Sichuan earthquake and aftershocks have left 69,170 dead, 374,159 injured, 17,427 missing, and over 15
million displaced, of whom five million are homeless, according to the ministry of civil affairs. By Saturday (14
June), 1.41 million quake survivors had been evacuated. The highest number of casualties occurred in Sichuan
province. In Sichuan alone, 35 million houses have been totally destroyed or damaged. Rescue efforts have
officially ended and the focus is now on debris clearing, transitional settlement and reconstruction.

Aftershocks and the threat of more landslides due to rain continue to hinder relief and recovery efforts.
According to the China Seismological Bureau, over 12,242 aftershocks have been recorded thus far and some
145 aftershocks occurred on 14 June alone (all measuring below 5.0 on the Richter scale). Up to 50,000
residents living in the high-mountainous areas of Wenchuan county, near the epicenter of the 12 May quake,
will be relocated before 30 June to avoid secondary disasters caused by aftershocks and landslides.
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Tents donated by the Iranian Red Crescent arrive at the Chengdu airport and are met by Red
Cross volunteers and staff, and loaded onto trucks for distribution to the local levels. International
Federation.

As of Sunday (15 June), the government’s disaster relief fund had reached CNY 53.76 billion (CHF 7.68 hillion).
Domestic and foreign donations had reached CNY 45.65 billion in cash and goods, among which CNY 14.15
billion had been forwarded to the disaster areas.

Relief supplies continue to pour into the quake zone and the government has distributed over 1.3 million tents,
4.82 million quilts, 14.1 million pieces of clothing, 1,042,100 tonnes of fuel oil and 2.22 million tonnes of coal so
far. Relief workers have built 138,000 temporary houses and 34,200 were being installed, while material for
91,000 temporary houses had arrived in the affected areas.

Roads and enterprises are continually being restored in the area. A total of 52,111 kilometres of road has been
restored out of the 53,289 kilometres that was destroyed in the quake. And by Saturday, 4,622 state-owned
enterprises and large-scale enterprises with annual revenue above CNY five million had resumed operation.

The Tangjiashan quake lake, the largest of the 34 quake lakes formed by landslides blocking rivers, no longer
poses a threat to the communities downstream. Other quake lakes are still at risk of flooding, and the
government is monitoring the situation closely. Still, 13 Sichuan cities have reopened to tourists to revive its
once booming travel industry. Of the 4,000 scenic areas of Sichuan, 568 were damaged, including the Wolong
panda reserve, which lost at least one panda and five staff members in the quake.

The rainy weather and continuing aftershocks add to the threat of landslides and mudslides in the hilly and
mountainous areas around the quake zones. Due to this, hundreds of thousands of people are likely to remain
living in tents and makeshift shelters in large camps in the flatter urban areas for months ahead. Living
conditions in these tents and transitional shelter settlements are harsh and will worsen as summer temperatures
continue to rise with temperatures reaching up to 40 degrees Celsius. Heatstroke and other hot weather related
ailments remain a health concern.

Following the government of China’s new regulation on reconstruction, the State Council has announced plans
to issue supplemental rules to aid the full implementation of the regulations. The regulations set guidelines for
the reconstruction and provide an important legal ground for the rebuilding work of various departments and
guake-hit regions. The government intends to educate the public about these regulations in hopes that they will
become the watch-dog of its appropriate implementation.



Red Cross and Red Crescent action

Overview

The RCSC is continuing to provide much needed relief assistance to disaster affected communities across
eight provinces. The provision of tents and other non-food items remain the focus of activities along with
medical support (mobile teams and field hospitals) and psychosocial support. Emergency shelter and safe
drinking water remain the top priorities for Red Cross Red Crescent action in the affected areas.

The RCSC leadership has conducted an assessment in affected areas of Sichuan, Gansu and Shaanxi
provinces to identify possible Red Cross interventions for the recovery phase. A plan of action will be
developed after the leadership has properly discussed all options. This will be followed by sectoral
assessments by the RCSC together with the International Federation in the areas where Red Cross will focus
its support for the longer term, which will include reconstruction.

Red Cross volunteers and staff are meeting multiple
flights at the Chengdu airport each day. Tents from
the Iranian Red Crescent have begun arriving and
are expected to increase in numbers in the following
days. Close coordination and logistics support have
been crucial in ensuring that tents, and other goods,
are tracked from arrival to distribution point.
Currently, a good system is in place all the way
down to the distribution level.

Four emergency response units (ERU) teams are
now established and working on the ground to meet
the needs of the affected people in Deyang
prefecture. These ERUs include one Spanish Red
Cross water ERU, one Austrian/French water ERU,
one British mass sanitation ERU and one Danish
base camp ERU. Activities of each ERU have
already begun scaling up to meet the needs in their
respective areas, and have recently expanded to
include Zundao township, which is next to Jiulong.
They provide clean drinking water to temporary
clinics, schools and families living in temporary
shelters, with a capacity of reaching up to 30,000
people. In Jiulong and Bangiao townships, a total of
96 latrines have been built and the construction
work has already started in Zundao. The
International Federation along with the RCSC is

education to these communities ERU’s shiny tank as she gathers water with her

grandmother. Francis Markus/International Federation
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The Danish ERU team has established a location in

Jiulong to set up the base camp. The site itself is too small to accommodate the full capacity of a standard
base camp ERU, so adjustments will be made accordingly. The team will do their best to make the site as
complete as possible with the space available. As of 16 June, the ERU teams will be able to move into the
base camp.

RCSC counterparts are already working alongside the international staff of the water and sanitation ERUs to
ensure skill transfer. Representatives of the RCSC leadership visited all the ERU teams on Wednesday, 11
June, to discuss the further assignment of RCSC counterparts to each ERU. The leadership fully recognizes
the importance of having adequate numbers of counterparts working with each ERU to ensure a smooth
handover to the RCSC and continuation of the activities. At this time, all ERU teams, except the Danish Red
Cross team, have counterparts working with them and the RCSC is committed to providing more counterparts
in the near future.



Shelter and relief

Tents continue to arrive at the Chengdu airport, with up to 4,800 tents per day expected in the last weeks of
June. More than 32,735 tents have arrived and another 55,485 have scheduled delivery dates. The
International Federation is working towards a target of 100,000 tents to be distributed by the end of June.
Already, the RCSC has distributed over 68,000 tents to Mianyang, Deyang, Chengdu, A’ba, Ya’an and
Gungyuan.

The delivery of some 63,000 tents from the Iranian Red Crescent has begun, and the frequency of these
flights is already increasing. As of 16 June, two flights have arrived and another five are scheduled to be in
Chengdu before Wednesday (18 June).

The logistics for handling the arrival and distribution of these relief items at the airport is being coordinated
jointly by the International Federation’s logistics team and the RCSC. An efficient system with clear
communication lines has been established and is functioning effectively. Communications between team
members handling dispatch and those doing customs clearance has been significantly improved with the
introduction of a whiteboard at the airport showing what has been cleared and what has been dispatched.

On 13 June, representatives from
both the International Federation
and the RCSC greeted volunteers
who have been working at the
Chengdu airport to facilitate the
arrival and dispatch of Red Cross
relief items.

The International Federation and
the RCSC are working together to
formalize a relief monitoring system
that will ensure accountability at all
levels for the distribution of tents
and all forthcoming locally procured
relief goods. From 9-11 June, the
International Federation operations
support team conducted a detailed
tracking of the distribution of
recently arrived tents from airport to :
final destination. They reported that = L RS b g

the system in place to track goods  Trucks carrying tents to the local levels must battle poor, and often
at all levels was adequate to meet dangerous, road conditions throughout the province. These Canadian Red
International Federation standards. Cross tents were sent to Beichuan, which was obliterated by the quake.
Minor adjustments and [International Federation.

recommendations  that  would

further improve the system were noted.

The procurement specifications for relief items is being finalised along with the delivery schedule and
distribution plan. A procurement delegate from the regional logistics unit in Kuala Lumpur will arrive in Beijing
tomorrow (17 June) to conduct the procurement of kitchen sets, hygiene kits and quilts.

Prefecture RCSC (HQ and International Bilateral Others (donated Total
disaster preparedness Federation to RCSC) distributed
centres)
Mianyang 7,117 10,948 2,350 20,415
Deyang 9,123 7735 350 2,655 12,128
Chengdu 1,391 39 250 1,680
A'ba 15,944 612 800 490 17,846
Ya'an 366 303 669
Gungyuan 1,603 4,718 1,046 210 7,577
Total 35,544 20,794 2,235 6,258 68,050

Table: Tents - numbers and areas of distribution as of 15 June 08




Health

The RCSC and German Red Cross jointly organized field hospital in Dujiangyan has been formally handed
over to the RCSC as of 15 June. Hospital services will be maintained by the RCSC Huashan hospital team
for an estimated three more months before the hospital will be decommissioned and stored for future
emergency deployment. The hospital is still seeing up to 800 patients per day.

Medical teams are still providing services on the ground. The International Federation is continuing to monitor
and assess the health situation in operational areas with particular concern regarding the threat of disease
and heat related ailments. Government health workers continue to provide thorough disease prevention
services including health risk inspection and disinfection teams.

Water and sanitation

The International Federation’s water and sanitation emergency response units and mass sanitation
emergency response unit are fully functioning in communities within Deyang prefecture. The four emergency
response units currently consist of 21 members in-country with RCSC counterparts working closely alongside
the international teams in order to ensure a transfer of knowledge about the operation of the emergency
response units.

Each water and sanitation emergency response unit is capable of providing safe water for up to 15,000
people per day and the mass sanitation emergency response unit able to provide basic sanitation to 20,000
people. The water and sanitation emergency response units have integrated distribution and trucking
capacity, to transport treated water to dispersed populations. This is ideal as most of the people in the
operational areas of the two water and sanitation emergency response units are now living in makeshift
shelter camps spread through a wide area.

The Spanish Red Cross water and sanitation emergency response unit is currently operating two water
treatment units. As of 15 June, 15 tap stands are in place and the team has distributed 197.2 cubic metres
of clean water. In addition to serving the Jiulong township area, the team has expanded its activities to four
tented camps and Peng Hua village in Zundao township, which is next to Jiulong and near to the Spanish
emergency response units base. The Spanish team made an assessment in the Zundao area and a plan of
action was made in cooperation with the local authorities and the Deyang Red Cross branch to meet the
water needs of the people living in these areas. The installation of distribution points in Zundao is currently
in progress. At this time, there are two RCSC assigned counterparts working closely with the team and
getting familiar with the emergency response units equipment and how it operates.
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RCSC counterparts are learning the skills needed to opérate the ERUs once they are handed
over. More counterparts are being put in place in each ERU. Austrian/French Red Cross.
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The Austrian and French Red Cross water and sanitation emergency response unit is set up in Xinglong
township, which has a population of 20,000. Most of the population has access to water, but it is not safe to
drink without being boiled or treated. The team has set up one treatment unit with one distribution point
near the emergency response units base camp and has now installed a large 70,000 litre and 5,000 litre
bladder tank for clean water storage. On Wednesday, 11 June, the team did a further assessment in
Xinglong township and identified seven new locations for additional distribution points. This was done
together with the leaders of the community, and the community itself is contributing to the process by
building the platforms for the water storage. Two of the planned seven distribution points are already
installed. The team is now looking for different water trucking solutions to transport treated water to the
distribution points. Two RCSC counterparts are already working closely with the team and the RCSC is
looking for additional counterparts to join later.

The British mass sanitation emergency response unit has continued with latrine construction in Jiulong and
Bangiao. By 15 June, 96 latrines were completed in four out of five target villages in Jiulong with another 35
in progress or in the pipeline. In Bangiao, further discussions with the community have indicated that the
community does not require additional latrines. Following the Spanish team’s assessment of the
neighbouring township of Zundao the team is planning to provide sanitation facilities to the four tented
camps in the Zundao township and one camp in Penghua village. The current sanitation situation in these
camps is very poor with one big communal latrine shared between 200-500 people.

Additionally, the team is providing sanitation facilities to the surrounding temporary schools and the health
promotion activities have now been directed towards the children and adolescents attending these schools.
Other possible hygiene promotion interventions will be discussed together with the local community. Since
Wednesday, 11 June, one RCSC counterpart has been working with the team.

The purpose of the Danish Red Cross base camp emergency response unit is to provide base camp
facilities (tented accommodation, kitchen, showers, and toilets) to the emergency response unit delegates
and the RCSC counterparts and volunteers working with the emergency response units. The last two
delegates of the team, a camp manager and a kitchen manager, arrived 12 June. The site for the base
camp is in Jiulong next to the British and Spanish emergency response units.

The space designated was not big enough to build the complete base camp accommodating 60 people.
However, the team has tried to make the camp as complete as possible with the space given to them and
with the current plan and set up it will be able to accommodate 36 people. The camp has now been set up
and the British and Spanish teams will move to base camp as of 16 June, while the Austrian/French team
will remain at their emergency response unit site for the time being.

All teams are working very hard and have high spirits. The coordination efforts between the International
Federation operations support team, the RCSC and relevant official agencies have been excellent and
have helped facilitate a rapid response. The International Federation is committed to staying as long as it is
needed to support relief and recovery efforts, including training and capacity building on the global tools
(emergency response units) provided to RCSC.

Coordination and partnerships

Close coordination with local and central authorities is critical for good planning for the Red Cross Red
Crescent Movement and other organizations. The RCSC is regularly involved in high level coordination
meetings with government authorities, and in discussion with the ministry of construction regarding
reconstruction planning.

All emergency response units teams are working in close collaboration and coordination with local
authorities, community leaders and the Deyang Red Cross branch. Also, continuous support to the teams
has been provided by the RCSC headquarters field team based in Chengdu.

Medicins Sans Frontiere France visited the International Federation’s field support team in Chengdu on
Friday. They will have a small team on the ground working in the mental health sector in Mianzhu city,
manly identifying individuals in need of further psychological support.

The International Committee of the Red Cross (ICRC) is supporting ongoing operations with three translators,
including one with a background in logistics.



Communications — Advocacy and Public Information

The International Federation’s regional media specialist remains in Chengdu conducting interviews, writing
stories and taking photos. Updated press releases, stories, and photos are available online at www.ifrc.org
and www.flickr.com/ifrc.

How we work

All International Federation assistance seeks to adhere to the Code of Conduct for the
International Red Cross and Red Crescent Movement and Non-Governmental Organizations

(NGOSs) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards

in Disaster Response (Sphere) in delivering assistance to the most vulnerable.

The International Federation’s activities =~ Global Agenda Goals:

are aligned with its Global Agenda, e Reduce the numbers of deaths, injuries and impact from
which sets out four broad goals to meet disasters.

the Federation's mission to "improve the e Reduce the number of deaths, illnesses and impact from
lives of vulnerable people by mobilizing diseases and public health emergencies.

the power of humanity". e Increase local community, civil society and Red Cross Red

Crescent capacity to address the most urgent situations of
vulnerability.

e Reduce intolerance, discrimination and social exclusion
and promote respect for diversity and human dignity.

Contact information

For further information specifically related to this operation please contact:

Red Cross Society of China: Mr. Wang Xiaohua, director of external relations department;
email: rcsc@chineseredcross.org.cn; phone: +86.10.6404.8366, fax +86.10.6402.9928.
East Asia regional office in China: Mr. Carl Naucler, (head of regional office),
email; carl.naucler@ifrc.org; and Mr. Qinghui Gu (regional disaster management coordinator), email;
ginghui.qu@ifrc.org; phone +86 1391 0959 834, fax +86 10 6532 7166.
Federation zone office in Kuala Lumpur:
e Alistair Henley, head of zone office, phone: +6012 203 8254, email: alistair.henley@ifrc.orqg,
e Amy Gaver, head of disaster management unit, phone: + 60 3 9207 5700,
fax: +60 3 2161 0670, mobile +60 12 220 1174, email: amy.gaver@ifrc.org
e For pledges of funding: Penny Elghady, resource mobilization and PMER coordinator, phone:
+603 9207 5775, email: penny.elghady@ifrc.org
e |Igor Dmitryuk, head of regional logistics unit, phone: +60 1 2212 2407,
fax: +60 3 2168 8573, email: igor.dmitryuk@ifrc.org
Federation secretariat in Geneva: Christine South, operations coordinator, Asia Pacific,
phone: +41 22 730 4529; mobile: +41 79 308 9824; email: christine.south@ifrc.org
For media enquiries: Francis Markus (Chengdu): +86 13 91 00 96 892, Eric Porterfield (Kuala
Lumpur): +60 12 38 70 829, Federation duty phone (Geneva): +41 79 41 63 881

<click here to return to the title page>
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REVISED APPEAL BUDGET SUMMARY

Annex 1

CHINA: SICHUAN EARTHQUAKE MDRCNO003
ORIGINAL REVISED VARIANCE

RELIEF NEEDS

Shelter/Tents (Including Air Transport) 630,000 45,200,000 (44,570,000)

Construction Materials 5,000,000 17,000,000 (12,000,000)

Clothing & Textiles 4,000,000 1,000,000 3,000,000

Food 5,000,000 5,000,000

Water & Sanitation 285,000 120,000 165,000

Medical & First Aid 740,000 740,000

Teaching Materials - 500,000 (500,000)

Utensils & Tools 825,000 3,500,000 (2,675,000)

Other Supplies & Services - 11,200,000 (11,200,000)
Total Relief Needs 16,480,000 84,260,000 (67,780,000)

CAPITAL EQUIPMENT

Land & Buildings -

Vehicles Purchase 90,000 90,000

Computers & Telecom Equipment 30,000 40,000 (10,000)

Office/Household Furniture & Equip. - 120,000 (120,000)

TRANSPORT, STORAGE & VEHICLES

Distribution & Monitoring related to Relief Needs 200,000 800,000 (600,000)

Transport & Vehicles Costs 100,000 350,000 (250,000)

PERSONNEL

International Staff 316,800 2,130,000 (1,813,200)

National Staff 72,000 428,000 (356,000)

National Society Staff 48,000 48,000

Consultants 108,000 108,000

WORKSHOPS & TRAINING

Workshops & Training 50,000 150,000 (100,000)

GENERAL EXPENSES

Travel 180,000 600,000 (420,000)

Information & Public Relations 36,000 108,000 (72,000)

Office running costs 85,200 360,000 (274,800)

Communication Costs 78,600 246,000 (167,400)

Professional Fees - auditing fee 847,400 319,400 528,000

Financial Charges 3,000 9,000 (6,000)

Other General Expenses 46,445 288,000 (241,555)

PROGRAMME SUPPORT

Programme Support - PSR 1,304,967 6,288,274 (4,983,307)

Total Operational Needs 3,596,412 12,482,674 (8,886,262)

Total Appeal Budget (Cash & Kind) 20,076,412 96,742,674 (76,666,262)

(Less) :Available Resources 37,222,888

Net Request 20,076,412 59,519,786 (76,666,262)
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The maps used do not imply the expression of any opinion on the part of the International Federation of the Red Cross and Red Crescent
Societies or National Societies concerning the legal status of a territory or of its authorities.
Map data sources: ESRI, DEVINFO, GIST, CIESIN, International Federation - MDRCNOO3EAREV.mxd
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