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A resident of Zhonggang village in Ya'an prefecture receives a quilt and hygiene parcel provided through funding by the
International Federation. Beneficiaries in this area face a cold winter as they are located in the mountainous areas of
Sichuan. Photo: Li Zheng/International Federation

Period covered by this Update: 12 August — 31 October 2008
Appeal target (current): CHF 96.7 million (USD 92.7 million or EUR 59.5 million)
<click here to view the attached revised emergency appeal budget>

Appeal coverage: Currently, with contributions received to date, in cash and kind, and those in the pipeline,

the appeal is approximately 87% covered. A revised emergency appeal will be issued in early November.
<click here for the current donor response list>
<click here to link to a map of the affected areas; or here for contact details>

Appeal history:

e This emergency appeal was revised on 30 May 2008 for CHF 96.7 million (USD 92.7 million or EUR
59.5 million) to support the Red Cross Society of China to assist around 100,000 families (up to
500,000 people) for 36 months.

e The emergency appeal was launched on 15 May 2008 for CHF 20,076,412 (USD 19.3 million or EUR
12.4 million) to assist 100,000 beneficiaries for 12 months.

e Disaster Relief Emergency Fund (DREF): CHF 250,000 was allocated from the International
Federation’s DREF to support the RCSC's response to the earthquake.




Summary: The 8.0 magnitude earthquake on 12 May devastated eight provinces, most heavily hitting Sichuan,
Gansu, and Shaanxi, killing more than 80,000, with still many thousands missing. Over 15 million people were
displaced, including over five million that were left without shelter.

The Red Cross Society of China (RCSC) continues to support affected communities by delivering relief
supplies. In the month of October, 100,000 quilts and hygiene kits have been procured and distributed to all
three affected provinces. Additional food and quilts will be procured and distributed in the weeks to come.

The joint RCSC and International Federation shelter assessment was conducted in September, with
recommendations shared with partners at a meeting in Beijing on 9-10 of October. A revised appeal based on
reconstruction projects and community-based programming, will be ironed out in early November.

Many partner national societies and other entities have made contributions to the appeal. Details are available
in the current donor response list. The International Federation, on behalf of the Red Cross Society of China,
would like to thank all partners for their generous response to this appeal.

The situation

Nearly six months after the 12 May earthquake hit Wenchuan and surrounding areas of Sichuan, Gansu and
Shaanxi provinces in western China, the country has turned its attention to recovery efforts and the rebuilding
of entire communities. As winter sets in, hundreds of thousands are still living in transitional shelters and some
families are still living in tents. While many relief items and assistance from government, NGOs and the Red
Cross Society of China have been well received and helpful to the affected populations, many people state that
their greatest wish is to move into their own
home as quickly as possible.

The region is still plagued with seismic
activity. On 30 August, another earthquake,
unrelated to the 12 May earthquake, hit the
southern border of Sichuan, and northern
Yunnan in Panzhihua county. Then, on 5
October a 6.8 magnitude earthquake hit
Xinjiang and on 6 October, another 6.8
magnitude earthquake hit Tibet.

All the while, China has been in serious
preparations for the Olympic Games, which
took place in Beijing and various other cities
throughout the nation during the month of
August, and the Paralympic Games in
September. Although the Olympics took

Children play in front of the International Federation tents that were

h donated to Datian after the Panzhihua earthquake of 30 August.
attention away from the earthquake pnoto: Dr. J. Kulasignam / International Federation

operations, and brought a change of

atmosphere to be more celebratory throughout the country, the nation did not forget the tragedy that struck just
months before. Both opening ceremonies highlighted and honoured survivors of the earthquake.

While those working on the earthquake operations did not halt their efforts for the excitement of the Olympics,
some obstacles surfaced, including a general limitation on numbers of foreign relief workers in the affected
areas. The central government issued guidelines on post-quake construction, and began the process of making
reconstruction plans and announced specific funding support. Other provinces and municipalities were
“twinned” with specific affected areas for immediate and long-term support.

Still, with 51 heavily affected counties in Sichuan alone, many are still left without twinned support. The funding
gap for these areas is huge. Reconstruction planning has already commenced in some areas, under the
guidance of the government monitors, and the government is hoping to get more under way in the coming
months.



Red Cross and Red Crescent action

Overview

Over the past few months, the focus of Red Cross Red Crescent action has turned towards reconstruction.
Agreements are being signed and the national society has clear priorities for Red Cross Red Crescent

Movement support.

The RCSC and International Federation are working closely together to complete relief activities and
forging forward on recovery. A joint shelter assessment was conducted and recommendations have been
provided by the team for reconstruction of housing, as well as for all community-based programming. A
revised appeal is expected in early November based on these recommendations and the priorities of the
national society. A meeting with partners in Beijing on 9-10 October helped to identify areas of interest for
funding support, and will be considered in the revision of the appeal.

Intrenational Federation logistics observed the packing of
hygiene parcels at the warehouse. Photo: International
Federation

100,000 hygiene parcels funded by the International Federation
were procured and distributed to families throughout the
earthquake zone. Photo: International Federation

Relief

The 100,000 tents provided by the International
Federation to the relief operations have been
fully distributed within Sichuan, Shaanxi and
Gansu. A portion of those have been used to
restock disaster preparedness warehouses.
Some 1000 tents were sent to the affected
populations of the Panzhihua earthquake, which
hit on 30 August. A team from the International
Federation went to the area to monitor the
distribution and provide support to the local Red
Cross branch.

The International Federation’s procurement and
distribution of 100,000 hygiene parcels and
quilts was completed by mid- October, two
weeks ahead of planned deliveries. See annex 1
for the distribution list.

In many cases the items are being distributed to
large concentrations of people living in
temporary shelter communities. But in some
areas, beneficiaries can be a few households
living in isolated villages. For example, in the
village of Zhonggang in Baoxing County, Ya'an
Prefecture, for instance, quilts and hygiene
parcels were distributed to the 13 households
among the village population of 700 people, who
lost their homes in the disaster. They have not
yet moved into permanent new houses.

During the production process, the International
Federation’s logistics delegate conducted a
supplier evaluation, including the monitoring of
premises and processes to ensure compliance
and ascertain capacities. Pre-production, in-
process and final inspections with laboratory
testing were carried out and goods were found
to be in compliance to the necessary standards
and requirements. Logistics continues to
provide ongoing daily needs and support to the
operations.

Anticipating the onset of winter and very cold weather, especially in the mountainous regions of Sichuan, the
RCSC headquarters released a plan on 10 September for the provision of additional quilts and winter clothes



with an overall estimated cost of CNY 50
million (CHF 8.3 million). The
International Federation has agreed to
procure more quilts to contribute to the
RCSC'’s efforts in this regard.

In addition, the joint shelter assessment
team found that kitchen sets were not
needed, as many affected people had
already either purchased or salvaged
adequate kitchen supplies early on in the
relief phase. The RCSC has requested
that donors consider re-allocating funds
earmarked for kitchen sets to the
immediate needs for further quilts.

Water and sanitation

All Internatlgnal Federation emergency A thorough evaluation of the supplier was conducted during the
response units were handed over n J}le procurement of hygiene kits and quilts. All items met specifications and
to the RCSC. One water and sanitation  were completed ahead of schedule. Photo: International Federation

unit and one mass sanitation unit were

completely closed down shortly after handover as the needs had been reduced in the area to the point where
the local government (water bureau) could provide for them. Government counterparts were also trained by
RCSC and the International Federation in maintaining and closing down latrines as the responsibility for
maintaining/closing down the latrines was handed over to the local government. The trained RCSC teams
continued to operate the one remaining water and sanitation unit along with the base camp unit, with technical
support from the International Federation delegates in the field until September. Both units have since been
closed down as the need for distributed water had been greatly reduced at that point. Responsibility to provide
water needs in the internally displaced camps was handed over to the local government. All emergency
response units have been packed and stored in different parts of China, and are being inventoried and prepared
for future deployment in China as needed. RCSC is planning future trainings to build their capacity to operate
the emergency response units.

A water and sanitation workshop has been organized by the RCSC and the International Federation water and
sanitation delegate in Chengdu for 6-7 November. This workshop will focus on strengthening RCSC knowledge
and shared learning about water and sanitation in emergencies. International Federation strategies, policies and
tools will be highlighted, with lessons learned and earthquake recovery plans to be discussed in detail.
Participants include those RCSC staff and volunteers who were active in the operation of the emergency
response units, as well as key technical experts who will be involved in the establishment of RCSC’s future
emergency response unit teams.

Shelter

The RCSC headquarters, its branches and the International Federation have been working together to start
planning reconstruction projects. In preparation, the RCSC headquarters and branches have signed MOUs
with the three provincial governments.

On 13 August, the RCSC held a signing ceremony in Chengdu in regards to support for the first batch of
reconstruction in Sichuan, totalling CNY 2.5 billion (CHF 0.42 billion). It is expected that contributions from
RCSC headquarters, provincial branches, Hong Kong and Macau Red Cross branches, the Taiwan Red
Cross Organization, the International Federation and partner national societies will go towards some of these
projects. Immediately after, on 14 August, a similar ceremony was held in Deyang prefecture for the
rebuilding of 3,396 village houses, six schools, 13 township clinics, 15 village health stations, six community
clubs, with a total overall funding of about CNY 130 million (CHF22 million).

Through the month of September, a number of other agreements were signed for support in various affected
areas of Sichuan. RCSC also donated CNY 65 million (CHF 11 million) for the support of a rehabilitation
facility for those disabled and injured in the earthquake.

On 11 August, the RCSC headquarters signed a second agreement with Shaanxi province for reconstruction
projects totaling CNY 159.9 million, bringing the total for Shaanxi reconstruction projects to CNY 400 million.



Many provincial branches, including the Hong Kong Red Cross branch will be contributing towards these
efforts.

Gansu province will also have CNY 300 million (CHF 50 million) in reconstruction projects, per the first
agreement signed with RCSC headquarters, and another CNY 254 million (CHF 43 million) anticipated for the
second batch of funded projects.

The Red Cross is moving ahead on village house reconstruction elsewhere in the prefecture. In the township
of Zhongli, building work is well advanced on a site where the China Red Cross Foundation — a fundraising
affiliate institution of RCSC - is assisting the
reconstruction of homes for 91 families who are
currently living in tents or temporary shelter.

.

A joint RCSC and International Federation shelter
assessment was conducted 15 to 25 September in
Deyang prefecture. The team, consisting of
representatives of the International Federation and
RCSC headquarters, assessed 14 out of the 46
villages in Mianzhu and Jinyang counties, and in
five out of eight villages in Chaotian county of
Guangyuan prefecture.

The objectives were to provide an analysis of the
winter needs for families living in government
prefabricated shelters and self-made transitional
shelters in areas where the RCSC and
International Federation propose to build village
homes and to recommend appropriate programming options and provide analysis of the constraints and
opportunities.

-\7illagers in Zundao township created temporar structures
in anticipation that houses will not be reconstructed before
winter. Photo: Francis Markus/International Federation

In brief, the assessment team recommended the Red Cross Red Crescent Movement support to the RCSC’s
reconstruction of housing be prioritized in Mianzhu prefecture, specifically in three townships, with a fourth
township to be covered if funding is available. These three townships are significant as they are the areas
where the emergency response units were functioning and had developed positive relations with the local
Red Cross branches, government and beneficiaries already. Mianzhu is one of the most affected counties in
Sichuan.

It recommended a CNY 20,000 (CHF 3,400) cash input, rather than materials, to be allocated in three
instalments; after the foundation, walls and roof are completed. Additional support to families can be provided
through livelihoods cash grants and important community-based programming.

It was further recommended that the quality assurance provided by the government supervisors be reinforced
through a joint RCSC and International Federation team of qualified technical experts and monitors in each
township. In addition, technical assistance and awareness raising about the necessity of earthquake resistant
construction will be a key contribution of the International Federation.

Emergency health and care (including psychological support)

The International Federation health delegate based in Chengdu has spent much of his time in the field
assessing the needs of the people, and providing both technical and programming support to the local Red
Cross branches and RCSC headquarters teams.

A workshop on health in emergencies is being held in Beijing during the last week of October. Although it is
open to participants from all over the region, a majority of the participants come from China, and specifically
from the earthquake area or are professionals who are being trained to respond to China’s natural disasters in
the future.

The workshop is piloting the new health in emergencies workshop model, and is giving participants hands on
experiences with handling specific scenarios and case studies to gain confidence in responding to health
related issues in disasters.



In addition to the medical support during the relief phase, the RCSC has been providing psychological support
in schools and the community through its “Sunshine in your Heart” programme. RCSC is piloting a
psychosocial programme to train teachers to help their students emotionally as they return to the learning
environments after suffering such extreme losses. Psychosocial care centers are being set up in at least five
schools in Sichuan. The International Federation health delegate in Chengdu has been working closely with
the “Sunshine in your Heart” team of programme managers and professionals to provide them with additional
resources and assistance in their programme development.

Livelihoods
The livelihoods delegate arrived in late September. Although she was unable to participate in the shelter
assessment, she has spent much time already in the field talking with Red Cross branches, beneficiaries and
government officials to assess the needs of the affected people.

Based on quick assessments done in the field, the International
Federation is looking for opportunities to support vulnerable
people through livelihoods options. This is currently under
discussion with RCSC at headquarters and branch levels and
will be included in the revised appeal.

Capacity Building

The International Federation continues to work closely with the
RCSC to build capacity at all levels in responding to disasters.
The health in emergencies workshop in October and the water
and sanitation workshop in November will both help to
consolidate some of the lessons learned from the emergency
phase of the earthquake response and provide RCSC staff and
volunteers with valuable skills and knowledge.

The technical support provided by the delegates in the field has
been wuseful in building capacities for counterparts and
programme managers. Community based programming is being
introduced to the RCSC branches in a very integrated way
through frequent visits by the delegates and RCSC team
members. The RCSC is also looking to continue developing
disaster preparedness capacities not only in rural areas, but
also urban areas, with specific issues related to urban living. _ S n
The construction of disaster preparedness centres in the Boxes of quilts and hygiene parcels funded by
earthquake zone is currently under consideration by the RCSC the International Federation were delivered to
headquarters, as well. Ya'an prefecture, Baoxing county, Sichuan.
Photo: Li Zheng/International Federation.

Coordination and partnerships

The coordination efforts between the International Federation operations support team, the RCSC at all levels
and relevant official agencies have been excellent and have helped facilitate a rapid response. In the past few
months, close contact with RCSC headquarters in Beijing and Chengdu has been critical in formulating plans
and action steps towards reconstruction and recovery. The RCSC is still regularly involved in high level
coordination meetings with government authorities, and has been closely involved in discussions with the
ministry of construction regarding reconstruction planning.

The International Federation’s Chengdu office currently has seven delegates and eight local staff overseeing
the operations and working closely with the RCSC headquarters office in Chengdu, and the local Red Cross
branches. A reporting delegate will be arriving in early November, and construction delegates will be brought in
to oversee reconstruction activities.

A planning meeting for the RCSC, International Federation and all interested partner national societies was held
in Beijing on 9-10 October. This meeting summarized activities to date, shared recommendations from the
shelter assessment, and set out the objectives in community based programming as well as capacity building.
By the end of the meeting, partners had stated their intended support towards the recovery phase and identified
key areas of interest and concern. A mapping exercise of potential coverage helped the RCSC identify their
gaps and priority areas.



Communications — Advocacy and Public Information

There is continuing media interest in Red Cross Red Crescent activities in response to the earthquake.
International media have been keen to keep up with the latest developments from an Red Cross Red
Crescent perspective; local television stations have made several reports, detailing Red Cross Red Crescent
activities, in areas such as health and distribution of relief items.

The six-month commemoration has provided the focus for an intensive media push, with the compilation of a
package of feature stories, information documents, photographs and video, for both media and partners.

The International Federation’s regional office has distributed a video, made by an independent production
company, of a statement of thanks by the RCSC president, which has already been used in a number of
donor events by partner national societies.

The operations office in Chengdu is being equipped with its own digital video camera to facilitate production of
video on a regular basis; the office is staffed with a field officer experienced in video production and editing.

A communications delegate is now active with major responsibility for media, communications and advocacy
work surrounding the earthquake operations.

Latest press releases, stories, and photos are available online at www.ifrc.org. and www.flickr.com/ifrc.

How we work

All International Federation assistance seeks to adhere to the Code of Conduct for the
International Red Cross and Red Crescent Movement and Non-Governmental Organizations
(NGOSs) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards
in Disaster Response (Sphere) in delivering assistance to the most vulnerable.

The International Federation’s activities ~ Global Agenda Goals:

are aligned with its Global Agenda, e Reduce the numbers of deaths, injuries and impact from

which sets out four broad goals to meet disasters.

the Federation's mission to "improve the e Reduce the number of deaths, illnesses and impact from

lives of vulnerable people by mobilizing diseases and public health emergencies.

the power of humanity". e Increase local community, civil society and Red Cross Red
Crescent capacity to address the most urgent situations of
vulnerability.

e Reduce intolerance, discrimination and social exclusion
and promote respect for diversity and human dignity.

Contact information

For further information specifically related to this operation please contact:
e Red Cross Society of China: Mr. Wang Xiaohua, director of external relations department; email:
rcsc@chineseredcross.org.cn; phone: +86 10 6404.8366, fax +86 10 6402.9928.
e East Asia regional office in China: Mr. Carl Naucler, (head of regional office), email:
carl.naucler@ifrc.org; phone: +86.10.65327162, fax: +86.10.65327166
e Federation Chengdu office: Ms. Sheila Thornton, (head of office), email: Sheila.thornton@ifrc.org;
+86 28 8696 2535, fax: +86 28 8696 2534
e Federation zone office in Kuala Lumpur:
e Alistair Henley, head of zone office, phone: +6012 203 8254, email: alistair.henley@ifrc.orqg,
e Amy Gaver, head of disaster management unit, phone: + 60 3 9207 5700, fax: +60 3 2161
0670, mobile +60 12 220 1174, email: amy.gaver@ifrc.org
e For pledges of funding: Penny Elghady, resource mobilization and PMER coordinator, phone:
+60 3 9207 5775, email: penny.elghady@ifrc.org
e For mobilization of relief items: Igor Dmitryuk, head of regional logistics unit, phone: +60 1 2212
2407, fax: +60 3 2168 8573, email: igor.dmitryuk@ifrc.org
e For media enquiries: Francis Markus (Chengdu): +8613 9100 96892, email:
francis.markus@ifrc.org, Jason Smith (Kuala Lumpur): +60 12 387 0829, email:
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Jason.smith@ifrc.org, Federation duty phone (Geneva): +41 79 41 63 881

<click here to return to the title page>
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Annex 1

PROCUREMENT OF HYGIENE PARCELS AND QUILTS - DELIVERIES

HYGIENE PARCELS QUILTS
ORDERED DELIVERED | ORDERED | DELIVERED
RO PREFECTURE COUNTY QUANTITY QUANTITY | QUANTITY [ QUANTITY

GAN SU Long Nan KANG XIAN 2,000 2,000 2,000 2,000
GAN SU Long Nan XIHE 2,000 2,000 2,000 2,000
GAN SU Long Nan WEN XIAN 2,000 2,000 2,000 2,000
GAN SU Long Nan LI XIAN 1,000 1,000 2,000 2,000
GAN SU Long Nan CHENG XIAN 2,000 2,000 3,200 3,200
GAN SU Long Nan LIANG DANG 1,000 1,000 2,000 2,000
GAN SU Long Nan TAN CHANG 2,000 2,000 3,000 3,000
GAN SU Long Nan WU DU 2,000 2,000 3,000 3,000
GAN SU Tian Shui ZHANG JIA CHUAN 2,000 2,000 0 0

GAN SU Tian Shui MAI JI 1,500 1,500 0 0

GAN SU Tian Shui QIN AN 2,000 2,000 0 0

GAN SU Gan Nan ZHOU QU 2,000 2,000 2,200 2,200
GAN SU Gan Nan DIE BU 2,000 2,000 2,000 2,000
GAN SU Ping Liang JING NING 1,500 1,500 1,600 1,600
SHAANXI Han Zhong NIQIANG 5,000 5,000 5,000 5,000
SHAANXI Han Zhong LVYANG 5,000 5,000 5,000 5,000
SHAANXI Han Zhong MIAN XIAN 5,000 5,000 5,000 5,000
SICHUAN Deyang SHIFANG 6,000 6,000 6,000 6,000
SICHUAN Deyang MIANZHU 6,000 6,000 6,000 6,000
SICHUAN Guangyuan QINGCHUAN 6,000 6,000 6,000 6,000
SICHUAN Guangyuan LIZHOU 4,000 4,000 4,000 4,000
SICHUAN Myanyang ANXIAN 2,500 2,500 2,500 2,500
SICHUAN Myanyang BEICHUAN 2,500 2,500 2,500 2,500
SICHUAN Myanyang JIANGYOU 2,500 2,500 2,500 2,500
SICHUAN Myanyang PINGWU 2,500 2,500 2,500 2,500
SICHUAN Myanyang YOUXIAN 2,000 2,000 2,000 2,000
SICHUAN Chengdu DUJIANGYAN 5,000 5,000 5,000 5,000
SICHUAN Chengdu PENGZHOU 5,000 5,000 5,000 5,000
SICHUAN Aba LIXIAN 5,000 5,000 5,000 5,000
SICHUAN Aba MAOXIAN 5,000 5,000 5,000 5,000
SICHUAN Aba WENCHUAN 2,000 2,000 2,000 2,000
SICHUAN Ya'an HANYUAN 3,000 3,000 3,000 3,000
SICHUAN Ya'an BAOXING 1,000 1,000 1,000 1,000

Totals 100,000 100,000 100,000 100,000







International Federation of Red Cross and Red Crescent Societies Reporing Timeﬁamf elected P""’“;&}E,?_zoog,g
Budget Timeframe 2008/5-2010/4
MDRCNO0O03 - China - Sichuan Earthquake Appeal MDRCN003
Budget APPEAL
Interim Financial Report All figures are in Swiss Francs (CHF)
New York Office (from Codexis) 1,800 1,800
New York Office (from Fibrogen) 11,192 11,192
New York Office (from Genzyme Corporation) 12,034 12,034
New York Office (from Heinz) 5,470 5,470
New York Office (from Hospira) 5,470 5,470
New York Office (from Huber) 2,735 2,735
New York Office (from Jones apparel Group) 1,196 1,196
New York Office (from Schering Plough) 29,926 29,926
New York Office (from THERMO FISCHER) 21,880 21,880
glgzvo\r/szjrk Office (from United States - Private 5,440 5,440
New York Office (from Yahoo) 8,752 8,752
OPEC Fund For International Developm 1,094,000 1,094,000
South Africa - Private Donors 367 367
C2. Outstanding pledges (Revalued) 3,108,518 3,108,518

Inkind Goods & Transport

Belgium Red Cross (Flanders) 134,228 134,228
British Red Cross 2,589,652 2,589,652
Canadian Government 249,696 249,696
Canadian Red Cross 2,247,991 2,247,991
Danish Red Cross 1,395,009 1,395,009
Finnish Red Cross 886,681 886,681
German Red Cross 1,183,335 1,183,335
Japanese Red Cross 3,217,992 3,217,992
Netherlands Red Cross 3,662,744 3,662,744
Norwegian Red Cross 1,889,444 1,889,444
Spanish Red Cross 695,552 695,552
C3. Inkind Goods & Transport 18,152,323 18,152,323
Inkind Personnel
Other 30,800 30,800
C4. Inkind Personnel 30,800 30,800
C. Total Income =SUM(C1..C5) 82,450,875 82,450,875
D. Total Funding=B +C 82,450,875 82,450,875
Appeal Coverage 85% 85%

Il. Balance of Funds

. . Goal 4:
Goal 1: Disaster  Goal 2: Health Goal 3: Capacity e ——
Management and Care Building Prm\(;;x‘ﬂl?sand Coordination TOTAL
B. Opening Balance 0 0
C. Income 82,450,875 82,450,875
E. Expenditure -45,316,793 -45,316,793
F. Closing Balance = (B + C + E) 37,134,081 37,134,081

Extracted from the IFRC financial statements 2008 Prepared on 04/Nov/2008 Page 3 of 5



International Federation of Red Cross and Red Crescent Societies

MDRCNOO03 - China - Sichuan Earthquake

Interim Financial Report

lll. Budget Analysis / Breakdown of Expenditure

Selected Parameters

Reporting Timeframe 2008/5-2008/9
Budget Timeframe 2008/5-2010/4
Appeal MDRCNO003
Budget APPEAL

All figures are in Swiss Francs (CHF)

Expenditure

Account Groups Budget . . o Variance
Goal 1: Disaster ~ Goal 2: Health ~ Goal 3: Capacity ~Goal 4: Principles -
Management and Care Building and Values Coordination TOTAL
A B A-B
BUDGET (C) 96,742,674 96,742,674
Supplies
Shelter - Relief 28,000,000 23,527,757 23,527,757 4,472,243
Shelter - Transitional 1,082,550 1,082,550 -1,082,550
Construction Materials 17,000,000 17,000,000
Clothing & textiles 1,000,000 886,498 886,498 113,502
Food 5,000,000 5,000,000
Water & Sanitation 120,000 722 722 119,278
Medical & First Aid 740,000 1,424 1,424 738,576
Teaching Materials 500,000 500,000
Utensils & Tools 3,500,000 3,500,000
Other Supplies & Services 11,200,000 2,062,164 2,062,164 9,137,836
ERU 3,304,751 3,304,751 -3,304,751
Total Supplies 67,060,000 30,865,865 30,865,865 36,194,135
Land, vehicles & equipment
Vehicles 90,000 90,000
Computers & Telecom 40,000 7,835 7,835 32,165
Office/Household Furniture & Equipm. 120,000 120,000
Total Land, vehicles & equipment 250,000 7,835 7,835 242,165
Transport & Storage
Storage 24,148 24,148 24,148
Distribution & Monitoring 18,000,000 10,286,005 10,286,005 7,713,995
Transport & Vehicle Costs 350,000 927,483 927,483 -577,483
Total Transport & Storage 18,350,000 11,237,637 11,237,637 7,112,363
Personnel
International Staff 2,130,000 158,854 158,854 1,971,146
Regionally Deployed Staff 75 75 -75
National Staff 428,000 24,614 24,614 403,386
National Society Staff 48,000 6,053 6,053 41,947
Consultants 108,000 41,200 41,200 66,800
Total Personnel 2,714,000 230,797 230,797 2,483,203
Workshops & Training
Workshops & Training 150,000 7420 7,420 142,580
Total Workshops & Training 150,000 7,420 7,420 142,580
General Expenditure
Travel 600,000 81,544 81,544 518,456
Information & Public Relation 108,000 7,945 7,945 100,055
Office Costs 360,000 25,833 25,833 334,167
Communications 246,000 8,650 8,650 237,351
Professional Fees 319,400 30 30 319,370
Financial Charges 9,000 -100,805 -100,805 109,805
Other General Expenses 288,000 2,409 2,409 285,591
Total General Expenditure 1,930,400 25,605 25,605 1,904,795
Programme Support
Program Support 6,288,274 2,380,217 2,380,217 3,908,057
Total Programme Support 6,288,274 2,380,217 2,380,217 3,908,057
Services
Services & Recoveries 554,193 554,193 -554,193
Total Services 554,193 554,193 -554,193
Operational Provisions
Operational Provisions 7,224 7,224 7,224
Total Operational Provisions 7,224 7,224 7,224
Extracted from the IFRC financial statements 2008 Prepared on 04/Nov/2008 Page 4 of 5



. . T Selected Parameters
International Federation of Red Cross and Red Crescent Societies Reporting Timefrarme 2008/5-2008/9
. . Budget Timeframe 2008/5-2010/4
MDRCNO0O03 - China - Sichuan Earthquake Appeal MDRCN003
Budget APPEAL
Interim Financial Report All figures are in Swiss Francs (CHF)

lll. Budget Analysis / Breakdown of Expenditure

Expenditure
Account Groups Budget . . o Variance
Goal 1: Disaster ~ Goal 2: Health  Goal 3: Capacity ~ Goal 4: Principles -
Management and Care Building and Values Coordination TOTAL
A B A-B
BUDGET (C) | 96742674 | 96,742,674
TOTAL EXPENDITURE (D) | oe742674] 45316793 | 45316703] 51425881
VARIANCE (C - D) | 51425881 | 51425881
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